TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
10/18/21 - 10/29/22 1.	Research webmaster theme	12 days	AT, NB, TC, GD	Conducted online research about this year's theme/problem - Virtual Events
10/18/21 - 11/30/21 2.	- Research web design trends	54 days	AT, NB, TC, GD	- Focused on HTML5, CSS, JS, Bootstrap - Conducted online research / watched tutorial YouTube videos - Practiced coding
12/6/21 - 12/10/21 3.	Plan and storyboard website	5 days	AT, NB, TC, GD	- Created website storyboard - Verified that all requirements for theme/problem are met
1/10/22 - 2/4/22 4.	Code website	20 days	AT, NB, TC, GD	- Members took turns coding site - Debugged code - Tested site on multiple browsers
2/7/22 - 2/11/22 5.	Record virtual tour	5 days	AT, NB, TC, GD	- Used iPad and Matterport software to record digital twin of building - Uploaded video to Matterport site for processing
2/23/22 6.	Launch website	1 day	AT, NB, TC, GD	- Uploaded all website content to server - Tested site on multiple platforms - Final proofread of site

Advisor Name: Walt Littleton Student Initials: AT, NB, TC, GD

Advisor Signature: Walt Littleton